CLIENT MEETING

Development To-Do List & Implementation Reference

Meeting duration	Approximately 55 minutes	**Project stage**	Milestone 1 / Prototype refinement
Primary objective	Refine the existing website prototype using the live website and reusable code as references.	**Production status**	Keep the current live website operational during development.

CORE DIRECTION

The client is not requesting a complete rebuild. The team should refine the current prototype, reuse working code where appropriate, and follow the existing live website as the primary reference.

1. UI/UX design and layout improvements | 02:31–03:32; 11:23–14:18 HIGH PRIORITY

- **Fix overall page alignment:** The prototype content currently appears squeezed toward the left. Align text, images, and cards consistently, using the live website as the primary reference.
- **Improve container widths and spacing:** Remove unnecessary empty spaces, oversized cards, and excessively long placeholder buttons. Keep padding, card dimensions, and section spacing consistent.
- **Improve service and LinkedIn cards:** Keep content visually centered and avoid placing small elements at the far left of oversized cards.
- **Review all prototype pages:** Check typography, spacing, alignment, responsive behavior, and consistency from beginning to end.

2. CV templates section | 03:32–08:02 HIGH PRIORITY

- **Improve template quality:** The current prototype templates look less professional than the client's existing templates. Reproduce the established designs as closely as practical.
- **Reuse existing code:** Inspect the client's GitHub repository and live website. Reuse and refine existing template implementations rather than rebuilding everything unnecessarily.
- **Implement real hover effects:** Apply color changes and interactive states to the actual template previews, not merely to static marketing images.
- **Separate marketing images from functional templates:** The client explained that approximately eight images are promotional/static assets and must not be treated as working CV templates.
- **Add photo filters:** Provide filters for templates with photos and templates without photos. Show only matching templates when a filter is selected.
- **Implement template selection:** Selecting a template and clicking “Build My CV” should open the CV builder with that template loaded. Users should be able to populate it with their information and profile photo.

3. Word and PDF document generation | 04:58–05:58 CONFIRM SCOPE

- PDF generation on the existing website reportedly works reasonably well; review the current implementation before changing it.
- Investigate Word export problems, especially with two-column templates. The client reported that one-column layouts work better, while some two-column designs lose their structure or fail to continue correctly to the end.
- Test one-column and two-column layouts, templates with and without photos, longer CV content, page breaks, overflow, spacing, and formatting.
- Confirm whether Word export improvements are included in the current milestone before treating them as a committed deliverable.

4. Payment gateway and international currency research | 08:02–18:27 RESEARCH

- Research **Paddle**: Verify business eligibility for a South African-based business, supported countries and currencies, payment methods, settlement options, fees, and whether its model supports the client's services.
- Review the existing **PayFast** integration and determine its suitability for South African customers and international payments.
- Compare two architectures: (A) Paddle for all supported customers, or (B) PayFast for South African customers and Paddle for international customers.
- Investigate automatic country detection and localized currency display. Examples discussed: South Africa → ZAR, India → INR, United States → USD.
- Check whether changing currency correctly updates service prices and checkout amounts. The client noticed possible inconsistencies in the current currency-selection flow.
- Prepare a short technical recommendation explaining feasibility, limitations, integration requirements, and the preferred approach. Obtain client approval before implementation.

5. Homepage CV slider | 10:37–11:10; 24:22–24:36 HIGH PRIORITY

- Replace the single static CV image with a smooth carousel or rotating presentation of approximately six to eight different CV templates.
- Keep the slider responsive, preserve image proportions, and use smooth transitions without distracting movement or performance problems.

6. Recently placed candidates / company logos | 20:00–25:53 IMPORTANT

- Replace or avoid static candidate names that can become outdated. The client prefers a general company-logo presentation.
- Use a heading such as **“Our Candidates Have Been Placed At”** and display suitable company logos, with examples mentioned including ABSA, Amazon, and Deloitte.
- Use a clean horizontal layout or smooth logo slider. The client said the existing section may be retained or removed depending on the final design.
- Add a clear disclaimer explaining that displayed companies are not necessarily affiliated with, endorsing, or partnered with the website, and that the service does not guarantee employment.
- Use only logos the client is authorized to display or that can lawfully be used. A disclaimer does not itself grant trademark permission.

7. Service illustrations and conversion-focused images | 27:10–30:30 HIGH PRIORITY

- Review all illustrations and replace generic or unrelated imagery with visuals that explain each service.
- **LinkedIn tool:** Replace the generic image of a woman with a meaningful preview of a LinkedIn profile optimization result.
- **CV scanning:** Show a realistic CV analysis with highlighted issues, recommendations, and improvements similar to the actual tool output.
- **Cover letter:** Show a realistic example of a cover letter being created or improved.
- The client is willing to generate images using his own AI tools. The team can also prepare options and share them for client approval before implementation.

8. Animations and premium user experience | 44:10–49:43 HIGH PRIORITY

- Introduce subtle, relevant animations so pages and tool sections do not feel static or empty.
- Use contextual animations around CV scanning, document processing, and other tools to explain what happens when a user interacts with a service.
- Add smooth hover states and transitions to buttons, cards, and templates.
- Review navigation and interaction speed. Avoid unnecessary loading states and heavy effects that reduce performance.
- Aim for a polished, premium experience without excessive or distracting animation.

9. Competitor research and existing code reuse | 27:10; 32:20; 43:00–50:22 IMPORTANT

- Review the client's live website regularly and treat it as the primary reference for existing design decisions and working functionality.
- Inspect the client's GitHub repository, identify reusable components and template implementations, and refine existing code where suitable.
- Review competitor references named by the client: Resume Worded and Jobscan. The third reference sounded like “ZT” in the transcript and needs confirmation.
- The client offered optional access to his Claude Max plan to help accelerate code generation and refinement. Any generated code must still be reviewed, tested, and integrated properly.
- Avoid unnecessary redesigns or changes that move the prototype away from the client's established direction.

10. Development environment and production deployment | 34:00–43:48 LATER STAGE

- Continue development on a separate development server. Do not remove, replace, or disrupt the existing production website.
- Provide a live preview URL so the client can review and test the new application without affecting current customers.
- Ask the client to confirm the final production domain. He has multiple domains/hosting accounts and had not confirmed which one to use.
- Do not modify existing domains or hosted websites without explicit client permission.
- After development and testing are approved, plan production migration, including DNS, SSL, payment credentials, webhooks, and final verification.

11. Future project: AI-powered CV generation | 50:23–53:42 SEPARATE SCOPE

- This is a future project, not part of the current prototype-refinement scope unless separately agreed.
- Potential features: AI CV analysis, automatic identification of missing or incorrect information, user responses to flagged issues, AI-assisted CV updates, and downloadable PDF/Word documents.
- The client currently prepares some CVs manually and wants to reduce that workload through automation.
- The client discussed this as a possible Milestone 4 or separate future project, potentially dependent on grant approval or additional funding. Do not start this work under the current milestone without a separate agreement.

IMPLEMENTATION PLAN

Suggested order of work and team tracking checklist

Phase 1 — Design audit and refinement

Review the live website and repository; fix page alignment, containers, card dimensions, spacing, and responsive behavior.

Phase 2 — CV templates

Refine actual templates, hover effects, photo/no-photo filters, previews, and the template selection workflow.

Phase 3 — Homepage and marketing visuals

Implement the CV slider, company-logo section, service illustrations, and subtle animations.

Phase 4 — Payment investigation

Research Paddle, PayFast, country detection, localized pricing, and checkout compatibility. Present findings before implementation.

Phase 5 — Prototype review

Review all pages and test responsiveness, navigation, interactions, and visual consistency.

Phase 6 — Deployment preparation

Share the preview URL, obtain client approval, confirm the production domain, and plan migration without disrupting the existing website.

Consolidated team checklist

TASK	ACTION / EXPECTED RESULT	DONE
UI/UX and layout	Fix page alignment, containers, card sizes, spacing, and responsive layout.	■
CV templates	Improve template designs, hover effects, and actual template previews.	■
Template filtering	Implement photo/no-photo filtering and template selection workflow.	■
Document generation	Investigate Word export and two-column formatting; confirm scope.	■
Payment research	Evaluate Paddle, PayFast, and single/dual gateway approaches.	■
Currency localization	Investigate automatic country detection and localized pricing.	■
Homepage slider	Display six to eight CV templates in a smooth carousel.	■
Company logos	Replace static candidate names with company logos and a disclaimer.	■
Service illustrations	Create meaningful CV scanning, LinkedIn, and cover letter visuals.	■
Animations	Add smooth hover effects, tool animations, and transitions.	■
Competitor research	Review Resume Worded, Jobscan, and confirm the unclear third reference.	■
Code reuse	Review the live website and GitHub repository for reusable implementations.	■
AI tool access	Receive Claude access from the client if he decides to share it.	■
Development deployment	Keep the existing production website untouched and provide a preview URL.	■
Domain confirmation	Obtain client approval before selecting or migrating the production domain.	■

Client inputs and outstanding dependencies

ITEM	WHY IT IS NEEDED
GitHub repository access	Review and reuse existing website code.
Live website URL	Primary reference for layouts, templates, and working features.
Claude Max access (optional)	AI-assisted development if the client chooses to share access.
Paddle / PayFast account and sandbox details	Verify eligibility and test payment integrations when implementation begins.
Approved service illustrations	Finalize visuals with client review.
Final production domain	Required before production migration; not required for development preview.
Logo-use approval / assets	Confirm that company logos can be displayed lawfully.
Third competitor name	Clarify the competitor heard as “ZT” in the meeting.

Key decisions and scope safeguards

- **Do not rebuild unnecessarily:** Use the existing live website and GitHub code as references and reuse working components where appropriate.
- **Protect production:** The existing website is generating revenue. Keep it operational throughout development and testing.
- **Prioritize conversion:** Templates, service visuals, and page structure should clearly communicate the value of each paid service.
- **Separate future scope:** AI-powered end-to-end CV generation is a future project and requires a separate agreement.
- **Get approval for major decisions:** Confirm payment architecture, images, domain, migration, and work outside the agreed milestone with the client.

Overall assessment
The immediate assignment is to refine the existing prototype—not to build an unrelated new website. The most important near-term deliverables are stronger UI alignment, professional CV templates, clear service visuals, a more engaging homepage, and a researched payment recommendation.